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Memorandum 

 

To: Westfield Board of Public Works & Safety  

Date: May 27, 2015 

Re: Public Works Project Report 

 

Memo to Board Members 
 

Dear Board Members, I would like to take this opportunity to update you 
regarding the current status of our Public Works Departments.   

Westfield Public Works Executive Summary Progress Report  

 
 
Street Maintenance  

Our current focus is on the installation is crack seal to maintain pavement 
integrity and help reserve our streets. FE Harding has applied infrared repair 
treatment Oak Road and have started on 161st Street.  We have also started the 
process of grading and installation of stone shoulders, as well as, continued 
efforts to address pothole situations and assist with projects at Grand Park.    

 
Park Maintenance 

Maintenance crews have been addressing irrigation repairs, tree trimming, and 
other miscellaneous park maintenance repairs. Most notably efforts have been 
performed on the irrigation at Quaker Park.  The installation of the new trail 
connector through the park required the irrigation main to be moved and two 
zones to be reconfigured.   
 

 
 

Notable changes since 3/25/15 

 
1. 2015 Resurfacing and Maintenance Improvement Project (MIP) 

169th Street from Gray to Carey has been resurfaced as a joint effort with 
Langston Development. Resurfacing on 169th from Oak Ridge to Birdseye will 
start early next week r soon if weather allows.  Union will start once school is 
out followed by Springmill once the RAB and 32 are open to traffic. 
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2. 156th and Spring Mill Roundabout 
Construction is almost complete and we expect this intersection to 
reopen on or around June 12th.  If this week’s forecast changes the goal 
will remain to open it to traffic on June 8th.   

 
3. 161st and Oakridge RAB 

Demolition is complete and utilities have begun relocation.  The closure 
of this intersection is anticipated in late August. 

 
4. Tomlinson and 191st Roundabout 

Utility work continues and the project continues to progress.  Because 
on the 31/32 ramp closures, this route will be the primary access to 
Grand Park, from US31, which will delay the partial closure.  

 
5. Grand Park Blvd Extension 

Construction of this new road is well under way.  The new storm sewer 
infrastructure has been mostly installed and fill is currently being hauled 
in to elevate the roadway to the proposed grade.  We anticipate this to 
be open to traffic on toward the end of August. 

 
 

 

Construction Projects 
 

 
1. 161st Street & Carey Road Roundabout 

City Project Manager:  Gary Pence 
Designer:  DLZ   
Funding:  100% locally funded (Utility Proceeds) 
Contractor:  E&B Paving 
 

Roundabout is currently open to traffic.  The surface layer, signage, 
sidewalks, and other punch list items will be finished in the spring, as 
weather permits. 

 
2. IMMI Way (Union Street Extension to East St.) 

City Project Manager:  Gary Pence 
Designer:  A & F Engineering 
Funding:  100% Federal supported construction & inspection 
INDOT Bid Date:  August 2014 
 

This is a new 3 lane section of roadway that connects N. Union St, to East 
St. The roadway is open to traffic and has signage, seeding, and other 
punch list items to complete this spring. 
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3. 191st and Tomlinson Roundabout 

City Project Manager:  Gary Pence 
Designer:  USI Consulting  
Funding:  Utility Proceeds 

 
Utility work continues and the project continues to progress.  Because 
on the 31/32 ramp closures, this route will be the primary access to 
Grand Park, from US31, which will delay the partial closure.  
 
 
 
 

Other Notable Projects 
 

City Project Manager:  Gary Pence 

 
 

1.  156th and Spring Mill Roundabout 
 

The project is to put in new 2 lane roundabout replacing a 4 way 
stop controlled intersection.  The project was let on January 14th, but 
unbalanced bids will require it to bid again.  Most utilities are 
relocated and construction is anticipated this spring. Construction 
and inspection 100 percent reimbursable, by INDOT 

 
 

2.  161st and Oakridge RAB 
 

This project is to build a new 2 lane Roundabout in place of the 
current 4-way stop intersection.  This project will be let on Feb 4th 
through INDOT.  Demolition and utilities relocations are expected 
to start this spring with closure and construction anticipated when 
the 156th and Springmill RAB opens.  Construction and inspection is 
100 percent reimbursable, by INDOT. 
 
 

3.  Grand Park Blvd Extension 
 

This project is a new boulevard roadway connection and roundabout 
from Wheeler Road north to the existing at 186th street RAB.  This 
project is currently in construction with mostly earthmoving and 
storm drains work presently.  Expected open to traffic near the end 
of June. 
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4.  Ditch Road Extension 
 

This project is a new boulevard roadway section, expending from 
SR 32 north and connect to a new roundabout at Casey Road.  The 
roadway plans are 99 percent complete and right of way is 
clear.  Utilities are still in need of relocations.  The current plan is to 
split the project into two phases.  The first contract would deal with 
fixing the drainage issues on Ditch Road south of SR 32 and new 
pipe under SR 32.  There is currently no timeline for work, and will 
proceed when vertical construction plans are presented by the 
developer. 
 
 

5.  Towne Road for 156th street to 166th street 
 

This project is for sight distance improvements, roadway widening 
and 3 culvert replacement project on Towne Road from 156th to 
166th street.  This project is INDOT funded project (all phases are 
70/30 split).  Currently waiting for design contract to be approved 
by INDOT.  Plan to have consultant start survey and design work 
this spring.  Let expected July 2017. 
 
 

6.  Oak Trace Elementary School Safe Road to School Study 
 

Engineering study to improve safety for Oak Trace Elementary 
School.  Waiting for INDOT funding approval to start study.  Expect 
start August 2015 

 
 

City Project Manager:  Phil Sundling 

 

 

7.  Wheeler Road Extension  

• Design at 80%, awaiting final drainage decision 

• Roadway reconstruction project that runs from SR 32 to 

181st Street 

• R/W – Wheeler parcel filed for condemnation last week, 

should have findings within the next month or two 

• Utility Proceeds funding 
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8. Monon Phase 6 

 

• Design at 90% 

• Project runs from 181st to the Monon Elementary School 

north of 191st 

• Trailhead will remain as part of Phase 7 due to the latest 

design change – won’t have time to get R/W clear and 

include in Phase 6 

• R/W – 3 parcels left, should have all cleared in the next few 

weeks 

• MPO funding for PE, CN, CE – match with local Utility 

Proceeds 

 

9. Westfield Boulevard Extension (West Access Road)  

 

• Design at 85% 

• New roadway project that runs from 151st west of Target to 

new underpass that INDOT built for Union Street 

• Awaiting final drainage design 

• We are currently in the R/W acquisition phase 

• PE funded via Village Park TIF 

• RW, CN funded with Utility Proceeds 

 

 

10. North Union Sidewalk Extension (CDBG)  

 

• PCS survey finished and sent over on 11/13/14 

• R/W line work sent over from Pat McCallister with PB 

• $153k reimbursement from CDBG with the City matching a 

portion 

 

 

11. Westfield Boulevard Connector (South Poplar Extension)  

 

• Des. No. awarded from INDOT 

• Pending Federal approval w/formal award expected in 

February 

• Current plan to go from Park St. to 169th 
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12. 186th and Springmill RAB  

 

• Approved by MPO 

• Awaiting PE contract 

• 2017/2018 construction 

• $2-mil reimbursement from MPO (CN, CE) 

• City will fund remaining portion 

 

 

13. Red Line Mass Transit 

 

• City committing $146k match for PE and ENV services 

• Multiple stops from 146th, Village Park, Downtown 

Westfield, Grand Park 

• Construction not until 2020 at the earliest 

 
 

 

City Project Manager:  John Green 

 
14. Mill St. Extension 

 

• Home demolition is nearing completion 

• We still have 2 properties to acquire before we proceed. 
 

 
 


